COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2011

ESTI MATE SUMVARY 10: 56: 23
CONTI D C17407 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 17407-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 50.0  DAYS TI VE ALLOW 50 WORK DAYS
SH119 RESURFACI NG JAY RD TO H PERCENT TIME:  100. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO STA1191- 029
SH119 RESURFACI NG JAY RD TO H
NAME OF ROAD: 1198
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
PREM ER PAVI NG | NC. PAY PERI OD ENDI NG 04/ 04/ 2011 DATE TI ME STARTED 09/ 07/ 2009
5085 HARLAN ST DATE LET 07/ 30/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 17/ 2009 DATE TI ME STOPPED 07/ 28/ 2010
DATE CONTRACT EXECUTED 09/ 02/ 2009 DATE ACCEPTED 07/ 28/ 2010
DENVER CO 80212- 28:(303) 940- 3668 DATE NOTI CE TO PROCEED 09/ 07/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,353, 806. 44 PARTI Cl PATI NG $ 2, 353, 806. 46 $ 10, 214. 92
AWARD PRQIECT AMT: $ 2,340, 714. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,353, 806. 46 10, 214. 92
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,353, 806. 46 10, 214. 92
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 35, 110. 72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,353, 806. 46 45, 325. 64
LI QU DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,353, 806. 46 45, 325. 64
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 45, 325. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17407 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17407-BI D
PRQIECT STA1191- 029 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 38, 036. 000
Sy
1.30000
0010 202- 05026 Sawi ng Asphalt Material (6 Inch) 187. 000
LF
5. 65000
0015 203-00010 Uncl assi fied Excavation (Conplete In Place) 91. 000
(e
18. 40000
0020 203-00062 Enbanknent Material (Conplete In Place) (Special) 0. 000
DELETED FM 105
(e
22. 95000
0025 203- 01500 Bl adi ng 17. 000
HOUR
100. 90000
0030 208- 00002 *Erosion Log (12 Inch) 2, 960. 000
LF
5. 60000
0035 208-00034 *CGravel Bag 85. 000
LF
3. 05000
0040 208-00070 *Vehi cl e Tracki ng Pad DELETED FM 105 0. 000
EACH
1, 530. 00000
0045 208-00103 *Renoval and Di sposal of Sedinent (Labor) DELETED FM 0. 000
105
HOUR
40. 80000
0050 208-00105 *Renoval and Di sposal of Sedinent (Equipnent) DELETED 0. 000
FM 105
HOUR
91. 50000
0055 208-00205 *Er osi on Control Supervisor 182. 500
HOUR

26. 00000
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ESTI MATE RUN 04/ 04/ 2011

10: 56: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
994. 50
49, 446. 80
0. 00
1, 056. 55
0. 00
1, 674. 40
0. 00
0. 00
0. 00
1, 715. 30
0. 00
16, 576. 00
0. 00
259. 25
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4,745. 00



CONTI D C17407 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17407-BI D ESTI MATE RUN 04/ 04/ 2011
PRQIECT: STA1191- 029 ESTI MATE NO 0006 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210- 04050 Adj ust Val ve Box DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00
74. 00000 0. 000 0. 00
0065 212-00006 *Seedi ng (Native) DELETED FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
397. 00000 0. 000 0. 00
0070 212-00032 *Soi | Conditioni ng DELETED FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0075 213-00002 *Mul ching (Weed Free Hay) DELETED FM 105 0. 000 0. 000
ACRE 0. 000 0. 00
408. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier DELETED FM 105 0. 000 0. 000
LB 0. 000 0. 00
5.10000 0. 000 0. 00
0082 217-00000 Her bi ci de Treatnent Herbicide Treatnment ncr 65, 040. 000 68, 607. 000
SY -3,567. 000 -499. 38
0. 14000 65, 040. 000 9, 105. 60
0083 700- 70034 F/ A Adnini strative Conpensation (Herbicide Treatnent) 505. 000 0. 000
MCR
FA 505. 000 505. 00
1. 00000 505. 000 505. 00
0085 304-06007 Aggregat e Base Course (O ass 6) DELETED FM 105 0. 000 0. 000
CY 0. 000 0. 00
43. 00000 0. 000 0. 00
0090 304- 07005 *Aggregat e Base Course (O ass 7) 1, 822. 000 1, 763. 000
CY 59. 000 619. 50
10. 50000 1, 822. 000 19, 131. 00
0095 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 519. 930 519. 930
TON 0. 000 0. 00
59. 85000 519. 930 31,117.81
0100 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 38, 192. 200 38, 192. 380
TON -0.180 -9.24
51. 35000 38, 192. 200 1, 961, 169. 47



CONTI D C17407 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17407-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: STA1191- 029 ESTI MATE NO 0006 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0101 900- 00006 Added Item (Dol lar)/ Overweight Truck for HVA -400. 000 -320. 000
DOL -80. 000 -80. 00
1. 00000 -400. 000 -400. 00
0102 408- 01000 Hot Poured Joint and Crack Seal ant MCR 6. 400 6. 400
TON 0. 000 0. 00
3, 925. 60000 6. 400 25,123. 84
0103 614-00011 Sign Panel (Cass |) MR 18. 000 18. 000
SF 0. 000 0. 00
18. 00000 18. 000 324.00
0104 614-01502 Steel Sign Support (2-1nch Round)(Post & Socket) MR 72.000 72.000
LF 0. 000 0. 00
16. 00000 72.000 1, 152. 00
0105 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 040. 00000 1. 000 4, 040. 00
0110 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0115 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 700. 00000 1. 000 3, 700. 00
0120 627-00005 *Epoxy Pavement MarKking 577. 000 577.000
GAL 0. 000 0. 00
47. 95000 577.000 27,667. 15
0125 627-00011 *Pavenent Marking Paint (Waterborne) 1, 412. 000 1, 412. 000
GAL 0. 000 0. 00
21. 40000 1, 412. 000 30, 216. 80
0127 900- 00005 Added |Item (Day)/ pavenent paint nobilization MCR 3. 000 3. 000
DAY 0. 000 0. 00
495. 00000 3. 000 1, 485. 00
0130 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 453. 000 453. 000
SF 0. 000 0. 00
9. 20000 453. 000 4,167. 60



CONTI D C17407 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17407-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: STA1191- 029 ESTI MATE NO 0006 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0135 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 336. 000 336. 000
Li ne
) SF 0. 000 0. 00
6. 15000 336. 000 2, 066. 40
0140 630-00000  *Fl aggi ng 1, 273. 000 1, 260. 000
HOUR 13. 000 265. 20
20. 40000 1, 273. 000 25, 969. 20
0145 630- 00007 *Traffic Control Inspection 29. 000 29. 000
DAY 0. 000 0. 00
51. 00000 29. 000 1, 479. 00
0150 630-00012 *Traffic Control Managenent 62. 000 59. 000
DAY 3. 000 1,194. 00
398. 00000 62. 000 24,676. 00
0155 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
15. 30000 20. 000 306. 00
0160 630-80342 *Construction Traffic Sign (Panel Size B) 79. 000 79. 000
EACH 0. 000 0. 00
41. 85000 79. 000 3, 306. 15
0165 630-80343 *Construction Traffic Sign (Panel Size C 4. 000 4.000
EACH 0. 000 0. 00
45. 90000 4. 000 183. 60
0170 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 530. 00000 2.000 3, 060. 00
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
153. 00000 3. 000 459. 00
0180 630-80360 *Drum Channel i zi ng Devi ce DELETED FM 105 0. 000 0. 000
EACH 0. 000 0. 00
30. 60000 0. 000 0. 00
0185 630-80380 *Traffic Cone 500. 000 500. 000
EACH 0. 000 0. 00
5.10000 500. 000 2,550. 00



CONTI D C17407 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17407-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: STA1191- 029 ESTI MATE NO 0006 10: 56: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0187 630- 85041 I mpact Attenuator (Truck Mounted Attenuator) MR 51. 000 52. 000
DAY -1. 000 -495. 00
495. 00000 51. 000 25, 245. 00
0190 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70012 F/ A Asphalt Pavenent |ncentive 49, 513. 620 49, 513. 620
FA 0. 000 0. 00
1. 00000 49, 513. 620 49, 513. 62
0205 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 259. 290 6, 025. 360
FA 6, 233. 930 6,233.93
1. 00000 12, 259. 290 12, 259. 29
0215 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70023 F/ A On- The-Job Trai nee 257. 800 238. 200
FA 19. 600 19. 60
1. 00000 257. 800 257. 80
0221 900- 00006 Added Item (Dol lar)/ QIT Penalty -5,133.190 0. 000
DOL -5,133.190 -5,133.19
1. 00000 -5,133.190 -5,133.19
0225 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17407 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17407-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: STA1191- 029 ESTI MATE NO 0006 10: 56: 23
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0240 900- 00006 Added Item (Dol lar)/ WORKING TI ME VI OLATI ON -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0245 900- 00006 Added Item (Dollar)/ J Leyva Trucking Lien 0. 000 - 6, 600. 000
DOL 6, 600. 000 6, 600. 00
1. 00000 0. 000 0. 00

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0235 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 2,352,126.44 % 10,214.92$ 2,352, 126. 44
1. 000 1. 000
EACH 0. 000 0.00
1, 680. 00000 1. 000 1, 680. 00
CAT 0400 CURRENT AMI  $ 1, 680.00 $ 0.00$ 1, 680. 00

PRQJIECT TOTAL CURRENT AMI $ 2,353,806.44 $

10,214.92 $ 2,353, 806. 44



